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Notes for Solar Ponds Debris Removal Project - Week Ending 1/2/98

12/29/97 No debris removal activity due to lagh winds

12/30/97 Continued with size reduction Met with Gary Konwinski, RMRS
Environmental, and Ed Smuth, CDPH&E at noon for informal tour of area
Project flow and status was discussed Packed one IDC 337 crate

12/31/97 S1ze reduction

1/2/98 Size reduction Very hmuted crew

Status Update as of 01/08/98

Bob Cathel, T893A, X6880
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Notes for Solar Ponds Debris Removal Project - Week Ending 1/9/98

Size reduction Packed two IDC 337 crates
No debris removal due to inclement weather

1/5/98
1/6/98

No debris removal due to snow accumulation

1/7/98

No debris removal due to snow accumulation

1/8/98

Status Update as of 01/08/98

Bob Cathel, T893A, X6880
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Notes for Solar Ponds Debris Removal Project - Week Ending 1/16/98

1/12/98 No debris removal due to prioritization of resources to traiming The traiming
mncluded pressure systems, this 1s in support of the upcoming “Clarifier to
RCRA Stable” project

1/13/98 No debris removal 1n the mormng due to RCT support prioritization to Drill at
B569 Afternoon staging of waste items for additional handling

1/14/98 S1ze reduction of waste items and subsequent staging of these items

1/15/98 Size reduction of waste items and subsequent staging of these items Packed
one crate of IDC 337

1/16/98 Size reduction of waste items and subsequent staging of these items

Status Update as of 01/16/98

Bob Cathel, T893 A, X6880
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Notes for Solar Ponds Debris Removal Project - Week Ending 1/23/98

1/19/98 Recerved 5 additional crates at the area Resources were prioritized to testing
of ATLAS-275 tanks for the Clarifier Project Meeting was held with Rad
Engineering and Waste Operations to discuss radiological character of waste
stream Meeting with Waste Programs, was canceled

1/20/98 No debris removal due to sustamed high winds

1/21/98 Discussed waste stream profiling with Jim Valenzuela (Horne Engineering)
We discussed samphing 1ssues - Horne 1s going to extrapolate data from the
PondCrete, Pond Sludge and Clarifier Sludge data At this time there 1s no
reason to hold open the current 10 crates of waste packed for sampling since we
probably won’t be sampling and there 1s still ample representative material in
and around the solar ponds Debris removal activity included

1/22/98 Meeting with Rad Engineering and Rad Ops to discuss radiological
characterization of waste stream Current rad survey data 1s adequate to meet
Rad Eng’s needs for calculating the total activity of the material in each crate
Met with Jim Valenzuela (Horne Engineering) regarding the current process
and address any waste profiling needs As of today Jim has no additional
sampling or data needs from me Therefore we will nail and band the crates
and store at Urut 13

Status Update as of 01/27/98
Bob Cathel, T893 A, X6880
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Notes for Solar Ponds Debris Removal Project - Week Ending 1/30/98

1/26/98

1/27/98

1/28/98

1/29/98

1/30/98

Continued size reduction efforts and conducted additonal Set up additional
photography for 2/5/98

Packed one crate - IDC 337 Measured/weighed various pieces of waste to help
calculate total activity levels in each crate

Set up Waste Inspectors and Carpenters to inspect and nail & band crates on
1/30/98

Packed one crate - IDC 851 Met with Rad Engineering (Scott Newsom and
Mark Richards) regarding preliminary calculations usmg RCT surveys along
with surface area / weight data to calculate activity levels m each crate Due to
the high surface area / density ratio of the waste (namely Plastics and
Combustibles), we determined that sampling and analysis of the waste types
for gross o/ would be prudent This MDA for this analysis 1s approximmately
1000 tumes less than that of the hand held surveys

Submitted sample request to Analytical Projects Office to have samples of the
LLM waste types (Plastics, Combustibles and Light Metal) analyzed for gross
a/B The results of these analyses will allow the Rad Engineer to calculate the
total activity level in each crate for DOT and Disposal purposes This data will
be supported by the data from the RCT surveys that are being performed (no
dectectable activity) Due to unforeseen prioritization the waste mspection and
carpenter activity rescheduled for 2/3/98




’ Solar Ponds Debris Removal - Notes to File

To visually document current status of the debris removal project in-process photographs
were taken on 1/15/98 These photos are labeled as 50361-12, 50361-13, 50361-14,
50361-15 & 50361-16 All photos are of the 207 A/B Cornidor area The photos were
taken to show relative progress 1n this area One can use the following photo references
for comparison of status

fielfital Characterization SiyiPhoto #  SolBPHOBARIIEHs RemovalBBGHoH" 1
50361-12 50204-9 & 10
50361-13 N/A
50361-14 50204-9
50361-15 50204-11
50361-16 50204-11 & 12

Status Update as of 02/04/98
Bob Cathel, X6880, D4702
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Solar Ponds Debris Removal 01/15/98 Photo # 50361-14
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Solar Ponds Debris Removal 01/15/98 Photo # 50361-15
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Solar Ponds Debris Removal 01/15/98 Photo # 50361-16
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